
Measure: % of right of way plans completed on schedule (STIP only)
Target: 85% or greater

Definition:

Project Type Interstate Rural Urban
State 

Bridge
Municipal 

Bridge
Federal 
Bridge

Hazard 
Elimination

Enhancement 
(Local) Ferry

Rest 
Area

Congestion 
Mitigation

Overall 
Result

Total Projects 3 4 5 0 0 14 5 1 0 0 0 32
Projects Completed 3 1 3 0 0 6 0 0 0 0 0 13
Success Rate 100.0% 25.0% 60.0% NA NA 42.9% 0.0% 0.0% NA NA NA 40.6%

Right of Way Plan Success Rate Metric
Projects Completed July 1, 2010 - September 30, 2010

This measure is derived by comparing the number of central projects scheduled to complete the right of way planning document during the 
time period to the actual plans completed.

Right of Way Plan Success Rate 
(July 2010 - September 2010)
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